Notes:

Actual Summary

Nickel Project Status Report

For the Quarter Ending June 30, 2005
Baseline milestones are from the 2003 Transportation Budget and are for the Nickel funded phases only. Current
milestones are for all phases as approved by the Project Control Process. Current expenditure plan and
expenditures to date are from 2003-05 25th month CPMS Datamart volume and includes all funding types.

Project Definition Begin Prelinary E ing E 1 Doc. Complete Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
Early 0 0% Early 4 7% Early 2 9% Early 1 8% Early 15 38% Early 11 79% Under 2 40%
On Time 25 100%  [On Time 47 85% On Time 18 78% On Time 9 69% On Time 19 48% On Time 2 14% On Budget 2 40%
Late 0 0% Late 4 7% Late 3 13% Late 3 23% Late 6 15% Late 1 7% Over 1 20%
Planned Summary
Project Definition Begin Prelinary E in, E 1 Doc. Complete Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
Advanced 0 0% Advanced 1 14% Advanced 2 9% Advanced 4 10% Advanced 6 9% Advanced 16 17% Decreased 13 13%
On Schedule 4 100%  [On Schedule 6 86% On Schedule 16 73% On Schedule 29 T4% On Schedule 50 T4% On Schedule 68 72% On Plan 62 60%
Delayed 0 0% Delayed 0 0% Delayed 4 18% Delayed 6 15% Delayed 12 18% Delayed 10 11% Increased 28 27%
Milestones Budget
Project Definition Begin Prelim. 1 Doc. Complete Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
Project Name 200.3 Plan/ 200.3 Plan/ 200'3 Plan/ 200.3 Plan/ 200'3 Plan/ 200.3 Plan/ 200.3 200.4 Current  Expend.
LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal  LegFinal Plan to Date Status
US 2, Pickle Farm Road/Gunn Road n/a Mar-05 n/a n/a n/a Mar-07 Mar-07 = On Sched. Jun-08 Jun-08 On Sched. 973 972 972 11 On Plan
US 2/US 97 Peshastin East - Interchange Jul-03 Jul03  OnTime | Jul-03 Jul03 | OnTime | Jun-05 = Jun-05 = OnTime | Aug07 = Aug07 | OnSched.| Sep-07 Sep-07 | OnSched.| Dec-09 | Dec-08 | Advanced 25,350 16,550 17,548 799 Increased
US 2, Dryden - Signal n/a Jul-01 n/a n/a n/a Sep-07 Sep-07 | OnSched.| Dec-08 | Dec-08 | On Sched. 320 320 461 80 Increased
SR 3/SR 303 Interchange (Waaga Way) - New Ramp n/a Aug-03 | Aug-03 | OnTime [ Oct-04 Apr-05 Late Dec-04 | Apr-05 Late Jan-05 Aug-05 | Delayed | Dec-05 Nov-06 | Delayed 15,179 17,276 19,107 1,665 Increased
SR 4, Svensen's Curve - Realignment n/a May-98 May-98 = On Time Jul-04 Jul-04 On Time Dec-05 Dec-05 | OnSched. | Jan-06 Jan-06  On Sched. [ Nov-07 Nov-07 | On Sched. 6,714 5,767 5,838 1,155 On Plan
1-5, Pierce Co Line to Tukwila Interchange - HOV Apr-91 n/a Sep-93 n/a n/a Dec-00 n/a Mar-05 Nov-04 Early Sep-08 Dec-07 | Advanced 89,409 142,745 141,160 88,805  On Plan
1-5, NE 175th St to NE 205th St - NB Lane n/a Jun-98 Jun-98 On Time n/a n/a Oct-04 Oct-04 On Time Oct-06 Apr-06 Advanced 8,842 8,915 8,915 4,118  On Plan
1-5, 52nd Ave W. to SR 526 - SB Safety n/a Apr-03 n/a n/a n/a Feb-06 Feb-06 | On Sched. Jul-07 Jul-07 On Sched. 2,922 2,905 2,642 176  Decreased
1-5/8R 526 to Marine View Drive Feb-04 Feb-04 On Time Jul-03 Jul-03 On Time Dec-04 Nov-04  On Time Jan-08 Aug-05 | Advanced Feb-08 Nov-04 Early Dec-11 Jun-09 Advanced 246,286 221,629 219,236 16,814  On Plan
1-5/SR 532 Northbound Interchange Ramps May-01 May-01  On Time Jul-03 Jul-03 On Time Sep-04 Sep-04 On Time Feb-06 Feb-06 | On Sched. [ Mar-06 Mar-06 = On Sched. | Nov-07 Nov-07 | On Sched. 8,115 8,106 8,106 951 On Plan
1-5, 2nd Street Bridge - Replace Bridge n/a Jun-00 | Jun-00 | On Time n/a Feb-04 = Mar-04 | OnTime | Apr-04 = Apr-04 = OnTime | Jun-06 Sep-05 | Advanced 13,667 16,445 14333 10,184 Decreased
1-5, SB Ramps at SR 11/0Ild Fairhaven Parkway n/a Oct-03 n/a n/a n/a Jan-06 Jan-06 On Sched. Mar-07 Mar-07 | On Sched. 1,575 1,571 1,647 166 On Plan
1-5, Bakerview Rd to Nooksack R Br 5/828W n/a n/a n/a n/a Jan-06 Jul-12 | Delayed | Dec-07 Jun-13 | Delayed 782 784 77 11 Decreased
1-5, Port of Tacoma Rd to King Co Line n/a Jul-98 Jul-98 | OnTime | Sep-08 Sep-08  OnSched. | Jan-08 Jan-08 | OnSched. [ Jan-09 Jan-09 | OnSched. [ Mar-11 Mar-11 | On Sched. 33,623 33623 33,623 1,882 On Plan
1-5/SR 16 Interchg / 38th St Interchg, Core HOV n/a May-98 n/a n/a Apr-08 n/a Mar-08 Mar-08 = On Sched. Sep-12 Sep-12 | On Sched. 46,049 199,791 199,240 40,953 On Plan
1-5, S 48th to Pacific Avenue - Core HOV n/a May-98 n/a n/a Dec-04 n/a Jun-05 Mar-05 Early Sep-08 Dec-07 | Advanced 5,935 98,579 103,754 9,626 Increased
1-5, Grand Mound to Maytown - Widening n/a May-98 May-98 = On Time Oct-07 Oct-07  On Sched. Oct-07 Oct-07 | On Sched. Oct-07 Oct-07 | On Sched. Jun-11 Nov-10 | Advanced 76,805 76,206 76,206 2,265 On Plan
1-5, NE 134th St Interchange (I-5/1-205) May-04 May-04  OnTime | Oct-03 Aug-03 Farly Jun-09 Jun-09  OnSched.| Mar-11 Mar-11 | On Sched. | Apr-11 Apr-11 | OnSched.| Jun-13 Jun-13 | On Sched. 40,000 40,000 55,000 1,374 Increased
1-5, Chehalis River Flood Control Nov-03 Nov-03 = On Time Nov-03 Nov-03 | On Time Mar-06 Mar-06  On Sched. | Dec-06 Dec-06 | OnSched. | Jan-07 Jan-07  On Sched. [ Nov-09 Nov-09 | On Sched. 30,000 30,000 30,000 1,771 On Plan
1-5, Lexington Access n/a n/a n/a n/a Jan-08 Jan-08 | On Sched. Dec-09 Dec-09 | On Sched. 5,000 5,000 5,000 0 On Plan
1-5, Rush Road to 13th Street Jul-03 Jul-03 On Time Oct-03 Aug-03 | On Time Mar-06 Mar-06  On Sched. | Dec-06 Dec-06 | OnSched. | Jan-07 Jan-07  On Sched. [ Nov-09 Nov-09 | On Sched. 41,400 41,400 41,400 2,706 On Plan
1-5, Salmon Creck to 1-205 - Widening n/a Feb-96 n/a n/a Mar-03 n/a Oct-03 May-03 Early Jan-07 Jan-07 | On Sched. 38,559 36,995 39,109 27,825 Increased
1-5/SR 502 Interchange Sep-03 Sep-03  OnTime | Oct-03 Jul-03 Farly Jan-06 Jan-06  OnSched. [ Oct-06 Oct-06 | OnSched. | Nov-06 = Nov-06 | OnSched.| Jun-08 Nov-08 | Delayed 34,730 34,730 35,291 2,632 On Plan
1-5, Conc Rehab in Pierce, King, Snoh Co Nov-07 | Nov-07  OnSched.| Jul-06 Jul06 | OnSched.| Jun-08 Jun-08  On Sched. n/a Jun-10 Jun-10  OnSched.| Jun-13 Jun-13 | On Sched. 0 134300 134300 0 OnPlan
1-5, Roanoke Vicinity Noise Wall - Stage 1 n/a Sep-03 Sep-03 | On Time n/a n/a Jul-04 Jul-04 | OnTime | Jun-05 Jun-05 | On Time 0 3,500 3,764 1,160 Increased
SR7/SR 507 to SR 512 - Safety n/a May-96 n/a n/a Mar-05 n/a Dec-03 May-05 Late Jan-05 Oct-06 Delayed 11,429 11,817 18,033 3,504 Increased
SR 9/SR 522 to 228th St SE - Widening n/a Jun-96 n/a n/a Dec-03 n/a Feb-05 May-05 Late Jan-08 Jun-07 Advanced 22,250 22,489 20,802 12,472 Decreased
SR 9, 212th St SE to 176th St SE Aug03 | Aug-03 OnTime [ Jan-04 Jan-04 | OnTime | Jun-09 Jun-09  OnSched.| Mar11 | Mar-11 | OnSched.| Jun-11 Jun-11 | OnSched.| Jun-13 Jun-13 | On Sched. 62,373 62,290 62,294 428 On Plan
SR 9, 212th St SE Vicinity to SR 96 - Safety n/a Apr-04 n/a n/a Nov-07 Nov-07 | On Sched. | Dec-07 Dec-07 | On Sched. Jun-09 Jun-09 | On Sched. 5,950 5,942 5,942 291 On Plan
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Project Name

SR 9, 228th St SE to 212th St SE(SR 524)
SR 9/SR 528 Intersection - Signal

SR 9, 108th Street NE (Lauck Road)

SR 9, Schloman Road to 256th Street E

SR 9, 252nd St NE Vicinity - Rechannelize
SR 9, 268th Street Intersection

SR 9, Nooksack Rd Vicinity to Cherry St
US 12/SR 124 to McNary Pool - Add Lanes
US 12, Attalia Vicinity to US 730 - Add Lanes
US 12, Old Naches Highway Interchange
US 12, Attalia Vicinity - Add Lanes

SR 16, Burley Olalla Interchange

SR 16/1-5 to Tacoma Narrows Bridge - HOV
SR 16, 36th St to Olympic Dr NW, Core HOV
SR 18, Covington Way to Maple Valley

SR 18, Maple Valley to Issaquah/Hobart Rd
SR 20, Ducken Road to Rosario Road

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur
SR 20, Fredonia to 1-5 - Widening

SR 22/1-82 to McDonald Road

SR 24/1-82 to Keys Road

SR 31, Metaline Falls to Int'l Border

1-90, Seattle to Mercer Island

1-90, Eastbound Ramps to SR 18 - Signal
1-90, EB Ramps to SR 202 - Roundabout
1-90, Moses Lake Area - Bridge Clearance
1-90, Cle Elum River Bridge 90/134N

1-90, Highline Canal to Elk Heights

1-90, Ryegrass Summit to Vantage

1-90, Pines Road to Sullivan Road - Widen
1-90, Argonne Road to Pines Road - Widen
1-90, Geiger Road to US 2 Median Barrier
1-90, Sullivan-State Line Median Bartier

US 97A, Entiat Park Entrance - Turn Lanes
SR 99, S 284th to S 272nd St - HOV

SR 99, Aurora Ave N Corridor Project

US 101, Dawley Road Vicinity to Blyn Hwy
US 101, Gardiner Vicinity - Truck Lane

US 101, Corriea Rd Vicinity to Zaccardo Rd
US 101, Blyn Vicinity - Passing Lanes

SR 106, Skobob Creck - Fish Passage

SR 112, Hoko-Ozette Road - Safety

SR 124, East Jct SR 12 - Reconstruction

SR 160/SR 16 to Longlake Road Vicinity
SR 161, Jovita Blvd to S 360th St

SR 161/SR 167 Eastbound Ramp - Safety
SR 161, 204th Street to 176th Street

SR 161, 36th to Jovita - Widening
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Milestones Budget
Project Definition Begin Prelim. E I Doc. Complet Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 2004 Current  Expend.
LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal  LegFinal Plan to Date Status
n/a Jun-96 Jun-96 On Time Dec-04 Feb-05 Late Jul-04 Apr-05 Late Dec-04 May-05 Late Mar-08 Jun-07 Advanced 22,283 22,312 25,514 6,576 Increased
n/a Feb-02 n/a n/a n/a Oct-03 Oct-03 On Time Dec-04 Oct-04 On Time 842 645 750 743 Increased
n/a Oct-04 n/a n/a Dec-06 Dec-06 | On Sched. | Jan-07 Jan-07 | On Sched. Feb-08 Feb-08 | On Sched. 1,353 1,393 1,393 88  On Plan
n/a Jan-01 n/a n/a Oct-06 n/a Nov-06 Nov-06 | On Sched. Dec-08 Dec-08 | On Sched. 15,952 15,783 15,326 1,843 On Plan
May-00 May-00  On Time Sep-06 Jan-01 Early n/a Oct-06 Oct-06 | On Sched. | Nov-06 Nov-06 | On Sched. Dec-08 Dec-08 | On Sched. 881 877 830 98 Decreased
Jan-03 Jan-03 On Time Sep-06 Aug-02 Early n/a Oct-06 Oct-06 | On Sched. | Nov-06 Nov-06 | On Sched. Dec-08 Dec-08 | On Sched. 2,765 2,824 2,444 426 Decreased
n/a Apt-99 | Apr-99 | On Time n/a Jun-04 Sep-05 | Delayed | Jul-04 Oct-05 | Delayed | Dec-05 Oct-07 | Delayed 16,883 16,975 16,975 2751  On Plan
Apr-04 Apr-04  OnTime |  Jul-03 Sep-03 Late Jan-04 Jan-04  On'Time | Sep-04 Sep-04 | OnTime | Oct04 | Oct-04 = OnTime | Dec-05 | Dec05 | On Sched. 11,800 11,751 12,297 9,895  On Plan
Feb-05 Feb-05 On Time Dec-05 Dec-05 | OnSched. | Jun-06 Jun-06  OnSched.| Aug-07 Aug-07 | On Sched. |  Oct-07 Oct-07 | On Sched. Dec-08 Dec-08 | On Sched. 10,427 10,147 10,427 0 On Plan
Jun-05 Jun-05  OnTime | Jun-07 Jun-06 | Advanced | Jul-09 Jul-09  OnSched.| Jun-11 Jun-11 | OnSched.| Jul-11 Jul-1l  OnSched.| Jun-13 Jun-13 | On Sched. 38,295 37,839 38,204 545 On Plan
Dec-03 Dec-03  On Time Oct-03 Oct-03 On Time May-04 May-04  On Time Jul-05 Jul-05 On Sched. [ Oct-05 Oct-05 | On Sched. Dec-07 Dec-07 | On Sched. 10,333 10,333 15,433 716 Increased
May-06 May-06  OnSched. | May-06 | May-06 | OnSched.| Dec-09 = Sep-08  Advanced | Nov-09 | Jun-06 | Advanced | Jan-10 Oct-08 | Advanced [ Dec-11 Jun-10 | Advanced 15,320 15,172 14,921 106 On Plan
n/a Aug00 | Aug-00 | OnTime | Mar05 = Nov-03 = Eary Mar-05 | Jan-05 Early Mar-05  Mar-04 Early Mar-06 | May-07 | Delayed 35219 118329 118201 58363 On Plan
n/a Aug-01 n/a n/a Oct-04 n/a May-05 Nov-04 Early Feb-07 Dec-05 | Advanced 2,330 8,974 8,914 2336 On Plan
Oct-03 Oct-03 On Time Jul-03 Jul-03 On Time n/a n/a Jul-04 Jul-04 On Time Dec-07 Dec-07 | On Sched. 62,743 69,372 68,525 64,625 On Plan
Aug-03 Aug-03  On Time Feb-05 Feb-05 On Time n/a n/a Apr-06 Apr-06 | On Sched. Dec-09 Dec-09 | On Sched. 87,769 97,859 109,473 80,756 Increased
n/a Apr-05 n/a n/a Apr-05 n/a Oct-06 Oct-06 = On Sched. Dec-07 Dec-07 | On Sched. 4,393 4,979 6,427 1,518 Increased
Oct-03 Oct-03 On Time Jan-00 n/a n/a Jan-06 Oct-06 Delayed Jan-06 Nov-06 Delayed Oct-08 Oct-08 | On Sched. 12,281 13,068 16,920 1,408  Increased
n/a Jun-98 n/a n/a Oct-06 Oct-06 | On Sched. | Oct-06 Oct-06 | On Sched. | Nov-14 Nov-14 | On Sched. 83,315 83,797 83,788 10,489  On Plan
Jun-06 Jun-06  OnSched.| Jul-07 Jul07 | OnSched.| Jan-08 Jan-08  OnSched. | Apr-09 | Apr-09 | OnSched. | May-09 = May-09  OnSched.| Jun-11 Jun-11 | On Sched. 7,151 6,903 6,903 56 On Plan
n/a Oct-98 n/a Aug-04 n/a Feb-05 Jan-05 On Time Apr-05 Feb-05 Early Dec-07 Nov-06 | Advanced 38,963 38,906 50,234 8,180 Increased
n/a Jun-00 Jun-00 On Time Mar-04 Mar-04  On Time Mar-04 Mar-04 | On Time Sep-04 Sep-04 On Time Nov-06 Nov-06 | On Sched. 17,150 17,274 18,857 4,429 Increased
n/a Jul-03 Jul03 | OnTime | Apr-03 | Apr-03  On Time n/a Dec-04 | Jan-06 | Delayed | Feb-07 Dec-09 | Delayed 15,000 15,745 50,445 1,543 Increased
n/a Jul-03 Jul-03 On Time n/a n/a Jan-07 Feb-06 | Advanced Sep-08 Sep-08 | On Sched. 3,354 3,314 3,300 574 On Plan
n/a Jan-05 n/a n/a n/a Jan-07 Jan-07 | OnSched. [ Jan-09 Jan-09 | On Sched. 932 940 940 23 On Plan
n/a May-86 May-86 | On Time Nov-05 Nov-05 = On Sched. Oct-05 Oct-05 | On Sched. [ Dec-05 Dec-05 | On Sched. Dec-06 Dec-06 | On Sched. 7,930 7,959 7,976 4,435  On Plan
Sep-03 Sep-03 On Time Jul-03 Jul-03 On Time Dec-03 Dec-03  On Time n/a Mar-04 Mar-04 = On Time Dec-04 Dec-04 | On Time 712 1,272 789 789 Under
n/a Nov-94 n/a Sep-99 n/a n/a Jul-03 Jun-03 Early Dec04 | Aug-04 Early 4200 4,666 4961 4961 Over
n/a May-98 n/a n/a n/a Jul-03 Jun-03 Farly Jun-05 Oct-04 Farly 9,200 9316 9,615 9,615 On Budget
n/a Jul-98 n/a n/a n/a Nov-03 May-03 Early Dec-05 Dec-05 | On Sched. 17,889 17,888 17,894 10,989  On Plan
n/a Jul-98 n/a n/a May-03 n/a Nov-03 May-03 Early Dec-05 Dec-05 | On Sched. 18,318 18,319 18,468 14,820 On Plan
May-03 = May-03  OnTime | Aug03 | Sep-03 Late Nov-03 = Nov-03 = On Time n/a Oct-04 Jul-04 Farly Jul-05 Oct-04 Farly 780 781 765 760 On Plan
n/a Feb-03 Feb-03 On Time Mar-04 Mar-04  On Time n/a Oct-04 Apr-04 Early Jul-05 Sep-04 Early 1,042 1,040 817 735 Decreased
n/a Jul-03 Jul-03 | OnTime | Aug04 = Oct-03 Early n/a Nov-04  Nov-03 Early Sep-05 | May-04 | Farly 240 196 160 137 Decreased
n/a Jan-01 Jan-01 On Time Nov-04 Mar-06 Delayed Nov-04 Mar-06 Delayed Dec-05 Apr-06 Delayed Dec-07 Dec-07 | On Sched. 13,304 15,396 15,393 1,581  On Plan
n/a n/a n/a n/a Jun-05 Jun-05 On Time Dec-07 Dec-07 | On Sched. 10,026 10,000 20,026 26 Increased
n/a Nov-06 n/a n/a Aug-08 n/a Sep-08 Sep-08  On Sched. | Nov-09 Nov-09 | On Sched. 2,472 2,472 2,682 536 Increased
Jul-07 Jul-07 On Sched. Mar-08 n/a n/a Mar-09 Mar-09 | On Sched. | Mar-09 Mar-09 = On Sched. Jan-10 Jan-10 | On Sched. 2,092 2,101 2,182 104 On Plan
n/a Feb-00 n/a n/a Jun-03 n/a Jan-09 Jan-09 | On Sched. Dec-09 Dec-09 | On Sched. 428 1,106 1,138 664 On Plan
n/a Sep-95 n/a n/a Feb-04 n/a Feb-08 Feb-08 | On Sched. Feb-09 Feb-09 | On Sched. 2,085 2,084 2,385 451 Increased
Jul-04 Jul-04 On Time Apr-04 Apr-04 On Time Mar-05 Mar-05  On Time n/a Mar-05 Mar-05 = On Time Dec-05 Dec-06 Delayed 1,280 1,277 1,777 191  Increased
n/a Aug-97 n/a n/a n/a Oct-08 Oct-08  OnSched. |  Aug-09 Aug-09 | On Sched. 1,518 1,592 1,500 464 Decreased
n/a Apr-01 Apr-01 On Time Aug-02 Aug-02  On Time Oct-03 Oct-03 On Time Dec-03 Dec-03 = On Time Jun-04 Jun-04 On Time 348 323 317 303 On Plan
Aug-00 Aug-00  On Time Apr-08 Apr-08 | On Sched. n/a Dec-08 Dec-08 | OnSched. | Jan-09 Jan-09 | On Sched. Mar-10 Mar-10 | On Sched. 5,182 5,171 5171 864  On Plan
n/a Feb-96 | Feb-96 | OnTime | Apr-04 | Apr-04 = OnTime | Aug04 = Sep-04 = OnTime | Sep-04  Sep-04 = OnTime | Jan-07 Jan-07 | On Sched. 29,639 29,575 30167/ 10272 On Plan
n/a Mar-00 n/a n/a n/a Mar-08 Mar-08 | On Sched. Dec-08 Dec-08 | On Sched. 2,039 2,041 2,041 1 OnPlan
n/a May-98 n/a n/a Dec-03 n/a Feb-04 Nov-04 Late Jun-06 Jul-06 Delayed 16,135 16,499 16,789 9,886 On Plan
Dec-04 Dec-04  On Time Aug-04 Aug-04 | On Time n/a Jun-08 Jun-08 | OnSched.| Oct-08 Oct-08 | On Sched. Oct-10 Oct-10 | On Sched. 21,570 21,575 21,575 2,825  On Plan
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Milestones Budget
Project Definition Begin Prelim. E I Doc. Complet Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
Project Name 200.3 Plan/ 200.3 Plan/ 200'3 Plan/ 200.3 Plan/ 200'3 Plan/ 200.3 Plan/ 200.3 200.4 Current  Expend.

LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal  LegFinal Plan to Date Status
SR 161, 234th St to 204th Street E n/a May-98 n/a n/a Jul-04 n/a Nov-03 Nov-03 | On Time Sep-07 Aug-05 | Advanced 16,460 17,391 17,060 14,670 On Plan
SR 167, Ellingson Rd Interchange NB Off Ramp n/a Feb-04 n/a n/a n/a Feb-06 Feb-06 | On Sched. Mar-07 Mar-07 | On Sched. 918 922 869 156 Decreased
SR 167, 15th St SW to 15th St NW - HOV n/a Aug-95 Aug-95 | On Time n/a n/a Dec-03 Oct-05 Delayed Dec-07 Dec-07 | On Sched. 0 40,360 40,350 1,498  On Plan
1-182/US 395 Interchange - Roadside Safety n/a Jul-01 n/a n/a n/a Jul-03 Jul-03 | OnTime | Apr-04  Dec-03 Early 118 86 69 69 Under
SR 202, 244th Avenue NE Intersection n/a Jan-04 n/a n/a Dec-05 n/a Jan-06 Jan-06 | On Sched. Feb-07 Feb-07 | On Sched. 1,026 1,030 1,023 304  On Plan
SR 202, Junction 292nd Ave SE n/a Feb-04 n/a n/a n/a Feb-06 Aug-05 | Advanced Mar-07 Sep-06 Advanced 1,305 1,307 564 138  Decreased
SR 202, Preston-Fall City Road & SR 203 n/a Jul-03 Jul-03 On Time Dec-05 Dec-05 = On Sched. Sep-06 Sep-06 | On Sched. | Oct-06 Oct-06 | On Sched. [ Nov-07 Nov-07 | On Sched. 2,803 2,893 2,893 468  On Plan
SR 203, NE 124th/ Novelty Rd Vicinity n/a Mar-97 n/a n/a Oct-03 n/a Dec-03 Dec-03 = On Time Dec-05 Sep-04 Early 2,831 3,434 3,710 3,489 Increased
1-205, Mill Plain Exit (112th Connector) n/a n/a n/a n/a Apr-06 Apr-06 | On Sched. Dec-07 Dec-07 | On Sched. 13,531 12,000 12,000 0 On Plan
SR 240/1-182 to Richland Y - Add Lanes n/a May-98 May-98 | On Time Jul-04 Jul-04 On Time Sep-04 n/a Oct-04 Dec-04 = On Time Oct-07 Oct-07 | On Sched. 30,521 27,519 22,323 11,959 Decreased
SR 240, Richland Y to Columbia Center Interchange n/a May-98 May-98 | On Time Sep-99 Sep-99 On Time Sep-04 Sep-04 On Time Oct-04 Oct-04 On Time Oct-07 Oct-07 | On Sched. 36,698 39,400 43,277 18,272 Increased
SR 270, Pullman to Idaho State Line n/a Jun-98 Jun-98 On Time Dec-04 Feb-05 Late Dec-04 Feb-05 Late Jan-05 Nov-05 Delayed Nov-06 Nov-07 Delayed 30,619 30,606 30,603 6,300 On Plan
SR 304/SR 3 to Bremerton Ferry Terminal n/a n/a n/a n/a Feb-04  Apr-04 Late Jun-05 | May-04 | Farly 11,000 12,700 12,7000 12700 On Budget
US 395, Kennewick Variable Message Sign n/a Apr-01 Apr-01 On Time Aug-01 Aug-01 On Time n/a Dec-03 Dec-03 = On Time Jul-04 Nov-04 Late 400 357 372 372 On Plan
US 395, NSC-Francis Avenue to Farwell Road n/a Nov-00 Nov-00 | On Time Jan-04 n/a Jan-04 n/a Sep-03 Jan-04 Late Mar-09 Mar-09 | On Sched. 108,280 108,520 108,443 44,102 On Plan
US 395, NSC-US 2 to Wandermere & US 2 Lowering | Apt-05 Apr-05  OnTime | Apr-04 | Apr-04 | On Time n/a Jul-08 Jul08 | OnSched.| Aug08 = Aug08  OnSched. | May-11 May-11 | On Sched. 81,340 81,038 81,038 907  On Plan
1-405, W Valley Hwy to Maple Valley Hwy n/a Jul-03 Jul03 | OnTime | Jun-05 Feb-07  Delayed | Sep-06 Oct-07 | Delayed | Sep-06 = Apr-07 | Delayed | Dec-10 | Dec-10 | On Sched. 0 135840 135840 12762 On Plan
1-405, SE 8th to 1-90 (South Bellevue) n/a Jul-03 Jul-03 | OnTime | Mar-05 Jul-07  Delayed | Jun-07 Apt-08 | Delayed | Jul-07 Oct-07 = Delayed | Jun-11 Jun-11 | On Sched. 0 185480 187,980 14,156 On Plan
1-405/SR 520 to SR 522 n/a Jul-03 Jul-03 On Time Mar-05 Jan-06 Delayed Oct-08 Apr-06 | Advanced Oct-08 Apr-06 | Advanced Jun-13 Apr-12 | Advanced 0 163,735 163,735 14,513 On Plan
SR 410, 214th Ave E to 234th - Widening n/a May-98 n/a n/a Dec-06 n/a Sep-06 Sep-06  On Sched. Dec-07 Dec-07 | On Sched. 11,140 11,073 24,589 2,655 Increased
SR 500, NE 112th Ave - Interchange n/a Feb-96 Feb-96 On Time n/a Aug-01 n/a Oct-03 Jul-03 Early Jun-05 Oct-04 Early 26,712 26,323 26,130 25902 On Plan
SR 516, 208th and 209th Ave SE n/a Dec-02 n/a n/a Nov-05 n/a Dec-05 Dec-05 | On Sched. Dec-06 Dec-06 | On Sched. 1,443 1,422 1,354 341 On Plan
SR 519, Intermodal Access Project Mar-01 Mar-01 On Time Jul-09 Jul-09 On Sched. | Mar-10 Mar-10  On Sched. |  Nov-10 Nov-10 | On Sched. | Dec-10 Dec-10 | On Sched. Jun-13 Jun-13 | On Sched. 129,148 131,336 97,750 90,648 Decreased
SR 520, W Lake Sammamish Pkwy to SR 202 n/a Jul-03 Jul-03 On Time Jul-08 May-06  Advanced Oct-08 Oct-08 | On Sched. | Oct-08 Oct-08 | On Sched. Dec-11 Dec-11 | On Sched. 102,320 102,300 102,300 2,556 On Plan
SR 522/1-5 to SR 405 Multimodal Project n/a Nov-03 Jan-04 Late n/a Nov-03 Feb-06 Delayed Nov-03 Mar-06 Delayed Jun-07 Jun-07 | On Sched. 9,681 6,891 21,659 2,472 Increased
SR 522, UWBCC Campus Access n/a Aug-03 n/a n/a Mar-06 n/a Oct-06 Mar-06  Advanced Sep-07 Sep-07 | On Sched. 0 8,000 30,476 -4 Increased
SR 522, Snohomish River Bridge to US 2 n/a Oct-03 Oct-03 On Time Jul-06 Jul-06 On Sched. | Aug-08 Aug-08 | On Sched.| Oct-08 Oct-08 | On Sched. Jun-12 Jun-12 | On Sched. 108,685 110,621 110,761 926 On Plan
SR 527, 132nd St SE to 112th St SE n/a Feb-01 Feb-01 On Time n/a Dec-03 Dec-03 | On Time Dec-03 Dec-03 = On Time Mar-06 Mar-06 | On Sched. 25,818 20,657 20,933 12,135 On Plan
SR 539, Tenmile Road to SR 546 n/a Jul-03 Apr-04 Late Jun-06 Jun-06  OnSched. | Dec-08 Oct-07 | Advanced Jan-09 Oct-07 | Advanced Jun-13 Dec-09 | Advanced 90,650 85,477 85,577 6,412 On Plan
SR 543/1-5 to International Boundary n/a May-98 n/a n/a Jul-04 Jul04 | OnTime | Apr-05 = Nov-05 = Delayed | Apr-08 Jun-08 | On Sched. 33,897 33763 37,853 9489 Increased
SR 900, SE 78th St Vicinity to 1-90 Vicinity Apr-02 Apt-02  OnTime |  Jul-03 Jul-03 | OnTime | Jan-05 Jan-05  OnTime | Mar07 | Mar-07 | OnSched.| Apr-07 = Apr-07 | OnSched. | Jun-09 Jun-09 | On Sched. 25,483 24620 26953 12,226 Increased
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